

Monthly Report – Oct 10, 2017, Town of Oswego Highway Department

- Rathburn Road bridge. We are still exploring alternate options in order to further reduce costs. Plan to find and expose the water main east of the bridge with OCWA to confirm location in October.
- NYSDOT, State Route 104 project. Most work progressing well. Finish paving has begun
- Paving -Maple Ave may be done in October w/ Rifengerg.
- Gravel pit disposal – recommend Auction w/ Auctions International, at no cost to Town.
- New Plow truck is in Syracuse, should be delivered next week.
- Need to list #9 on Auctions International. Will bring high bid to next meeting.
-
- BUILDINGS AND GROUNDS
- Fred Haynes Blvd Lights should be working
- Fuel system replacement.
-
- SEWER SYSTEMS
- Ontario Heights – working with engineer to ensure new pump station is equipped with all necessary equipment etc. Planning to smoke test in October.